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Introduction 
CDAIS project started in late 2015 in Burkina Faso, thanks to a request from the MESRSI to be one of the eight 
pilot countries, considering the fact that the Burkina Faso had a coherent political agenda on innovation with 
CDAIS objectives. During the final forum held in June 2019, most of the CDAIS implementers, partners and 
beneficiaires agreed that CDAIS contributed to make evolve understandings, perspectives and capacities of 
several AIS stakeholders. However, success remains fragile as long as the country will not be autonomous for 
strengthening its agricultural innovation system.  “Thanks to CDAIS, we achieved a lot very quickly. Now, if we 
want to go further, we need to slow done and bring more of the key players on board” (Pr Nianogo, head of the 
university of Bobo-Dioulasso).  
One of the key challenges to accelerate agricultural innovation in the country is to support collaborative 
innovation with breakthrough organizations that usually don’t intervene in the agricultural development sector, 
such as developers of ICT-based solutions, incubators, telecommunications companies, institute for research in 
computer science or intellectual property rights organizations. This final report presents how this new type of 
partnership can be supported at the national level by innovation support service providers and by the 
government. 
 
 
1. Country context  
1.1. Role of agricu lture in  nationa l programs or  s trategies , pr ior ities  in  agr icu lture 
development  
Burkina Faso is a low-income ($690 gross per capita income in 2014), landlocked Sub-Saharan country, with 
limited natural resources.  The economy is heavily reliant on agricultural production, with close to 80% of the 
active population employed in the sector.  Agriculture accounts for 19% of the GDP and livestock farming for 
11%. Cotton is the country’s most important cash crop, while gold exports have gained importance in recent 
years. Apart from cotton (exports of ginned cotton reached 255 000 tonnes in 2013), there are also opportunities 
for new products, particularly sesame and cashew nuts. However, value chain activities in these fields remain 
limited to research and development and production and extraction.  
The agricultural sector could benefit from measures to speed up productivity gains, particularly through  access 
to agricultural inputs and equipment. The government is pushing ahead with integrated development 
programmes and regional development clusters including at Bagre, Sourou and Samandéni. Another indication 
of the breadth of change is the creation of The Ministry of Scientific Research and Innovation (MRSI) in 2011 with 
the purpose of supporting research to ultimately improve socioeconomic development in the country. Research 
and innovation are then considered by governments and donors as key drivers to foster greater productivity and 
sustainability within the agricultural sector. Several multi-stakeholder platforms, or ‘innovation platforms’ have 
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been implemented in order to improve relationships between all the stakeholders and to strengthen on-going 
agricultural dynamics, especially within dominant value chains. There are also many local initiatives, i.e. 
innovation niches supported by NGOs, farmers’ organizations or private firms, which aim at promoting 
alternative farming systems such as organic agriculture or agroecology. There have been encouraging impacts 
on the lives of the rural poor, despite the main recurring difficulty in the scaling-up of innovations.  
In spite of the Government’s political will to encourage innovation, the application of the innovation system 
approach is being challenged on several fronts.   
For instance, the private sector plays a very limited role in financing research activities or in the promotion of 
innovative activities, the coordination and investment in agricultural extension services is weak, and there is a 
lack of adequate infrastructure and equipment for innovation design, dissemination and scaling-up.  
The CDAIS project aimed to help national stakeholders to elaborate a vision on capacity development for 
agricultural innovation systems, based on the diagnostic of all existing initiatives undertaken to facilitate and 
promote agricultural innovation. Capacity development needs and interventions have been tailored to the 
specific needs of each stakeholder. 
1.2. Major  issues  rela ted  to the s trengthen ing of  AIS 
The agricultural innovation system in Burkina Faso is seen as the result of interactions between three 
subsystems:  
- the socio-economic system that determines the nature of innovations initiated and expected by 
citizens, consumers, farmers or entrepreneurs (social, technical innovations , organizational) 
and which represent constraints and opportunities for their deployment;  
- the information and knowledge system that encompasses all the actors carrying knowledge and 
information useful for the ideation, design and deployment of innovations;  
- and the system of support services for innovation, which brings together all the organizations 
involved in supporting innovators.  
The alignment of these different spheres allows innovation. The policy framework is one way to facilitate this 
alignment. 
A participatory diagnosis of the functioning of the national innovation system was carried out in 2016 at the start 
of the CDAIS project and showed a set of strengths and weaknesses. The gaps identified were as follows (Toillier 
et al., 2016): 
• Gaps linked to the lack of support services for innovation (visibility, accessibility, adequacy with 
the needs and initiatives of innovative project leaders); 
• Gaps related to weak coordination between actors and activities of the innovation system 
around common objectives (vision, strategy, means); 
• Gaps related to the own capacities of key organizations to get involved in innovation projects (ie 
lack of legitimacy, resources, time, willingness or skills); 
• Gaps related to the nature of the knowledge and information conveyed (too standardized, not 
accessible enough in a timely manner), 
• Shortcomings related to the low contribution of research both in its functions of producing 
knowledge useful for change and innovation, but also training new skills for the jobs of 
tomorrow. 
These shortcomings arose from the fact that the innovation system is still relatively young and based on a 
principle of technology transfer that places agricultural research and advice as key links in the system. However, 
Country report –  Burkina  Faso 
 
 5 
there is a multitude of endogenous innovations carried by producers' organizations, private companies or civil 
society associations. These actors ask to be accompanied in order to succeed. 
It has been diagnosed that there is a set of strengths to be relied on to enable the emergence of a more efficient 
agricultural innovation system: 
• The existence of a public policy dedicated to innovation and the valorization of research carried 
by MESRSI since 2011 (law of orientation of the research, national policy of the research, 
national strategy of the valorization of the results of the research, inventions and innovations);  
• The political will to rebuild the agricultural advisory system towards a system more geared 
towards support rather than transfer; 
• The emergence of new organizations dedicated to support innovation (incubators, financing 
funds, training centers, research and development, farmer innovation networks) that could 
become pillars of the national innovation system. 
• The existence of relatively dynamic innovation subsystems in three specific areas: digital 
agriculture, organic (or "ecological") agriculture and agri-food processing. Several multi-
stakeholder innovation partnerships have emerged over the last decade and are producing 
visible results. 
2. Overall approach and main steps used by the project team in Burkina Faso 
2.1.  Project governance 
In Burkina Faso, the CDAIS project was under the supervision of the Ministry of Higher Education, Scientific 
Research and Innovation (MESRSI) as required to FAO in 2015.  
Then the project was organized into three interdependent committees: 
(1) A Steering Committee created by ministerial decree from MESRSI. This committee directs and ensures 
the relevance of the CDAIS activities in relation to the national context, ensures the political links and 
formulates the recommendations. It meets twice a year and is under the direction of the CDAIS Country 
Manager and Project Managers, members include representatives from Agrinatura, FAO, EU, DGESS-
MESRSI, DVRD / DGPV-MAAH and CNRST-MESRSI. 
(2) (2) A Technical Committee consisting of the CDAIS coordination team, the coaching team and the 
facilitators assigned to each accompanied SIL. The aim of this technical committee is to plan and 
implement the CDAIS activities, analyze and capitalize on the results, to devise methods and tools for 
the identification of SILs, the diagnosis of CR needs, the accompaniment SILs, facilitator training (NIFs), 
etc. and to communicate the results of CDAIS to the partners and actors of the AIS. 
(3) A Follow-up Technical Advisory Group to ensure that the CDAIS project meets priority agricultural 
development needs, assesses expectations, facilitates prioritization and promotes information 
exchange. It is composed of producer organizations (CPF, FENOP, FNJA), research organizations (INERA, 
IRSAT), education (AGRINOVIA), government agencies (FRSIT, DGRSI), social organizations Civil Society 
(LCB, CCAE), the private sector ("Enterprise" House), technical committee, consultants and members  of 
the project team. 
2.2. Implementation strategy 
The CDAIS project has carried out capacity-development interventions to innovate at all three levels: at the 
political level (macro level), at the level of "champion" organizations supporting innovation (meso level) and at 
the level of innovation niches (micro level) regarding three forefronts of innovation:  (digital agriculture, organic 
agriculture and agri-food processing. 
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The overall implementation strategy was based on a “learning-by-doing” principle, which aimed at developing 
individuals’ capacities through action, reflexive thinking, and coaching, training and collective assessment.  
In detail, our strategy for implementing the project consisted of: 
 Constantly build links between the actors of these three levels both to strengthen networking and to find 
solutions faster to the problems faced by the bearers of innovation projects. This construction is done on 
many occasions (workshops, meetings, interpersonal discussions, etc.) and relies heavily on the network of 
CDAIS project members as well as members of innovation partnerships to identify the most important 
individuals or organizations. adequate, solutions holders; 
 Adopting iterative support procedures: stopping an activity or remaking it differently , because it did not 
meet the needs or the stakes, is not an admission of failure, on the contrary it shows that Cdais teams learn 
to do better or do otherwise which leads to the reinforcement of their own abilities. These iterative 
approaches are integrated into the support plans of innovation partnerships and "champion" organizations. 
These follow-up plans are designed based on a diagnosis of capacity building needs and take place over 
several years; they are piloted and implemented by a support team, or "coaching team", made up of 
innovation facilitators, experts and innovation managers. 
  Produce and share knowledge useful for decision-making processes at the three levels.  For example, the 
political actors are able to envisage a national action plan only if they have a vision of the state of the existing 
support services and their relevance regarding the support needs of the actors of innovation partnerships. 
Organizations providing support services are able to improve their services only if they have a better 
understanding of the innovation mechanisms and the needs of those involved in these partnerships . 
Innovation niche partnership actors can only make progress in their innovation project if they have some 
specialized technical knowledge in the field of innovation concerned as well as know-how in terms of 
collaboration and innovative project management. The co-production and knowledge-sharing activity at 
these three levels is possible thanks to the Monitoring-Evaluation-Learning (MEL) system, developed and 
implemented in an integrated way into capacity development activities. 
 Construct a prospective vision of the durability of the "CDAIS mechanism" at the end of the project: capacity 
building needs, at all levels, are enormous. There are many reasons ... There are no training courses in 
innovation, innovation or innovation management in initial or continuing training courses. Concepts are little 
or poorly understood, which slows down and limits exchanges on "how to support innovation? ". The issues 
of inter-organizational collaboration that underlie collective innovation remain little shared in the world of 
agricultural development. "Partnership" implies a set of collaborative practices that remain to be developed. 
Thus, it is necessary to reflect in the medium and long term how the mechanics of the CDAIS project (multi-
level, iterative, tailor-made, intensive in knowledge production) can be internalized and carried by 
sustainable and legitimate organizations in the country. The objective is to stop the dependency to 
development projects that are supposed to take care of everything. This reflection guides the choice of 
individuals, organizations, partnerships, with whom members of the Cdais project work.  
To monitor and evaluate its approach to supporting agricultural innovation system, the project team set up a 
monitoring evaluation and learning system for learning and learning (MEL). The MEL system is based on the 
theory of change, the markers of progress being a major tool. This system, which makes an in-depth analysis of 
the network in which innovation is born and grows, has the general objective of improving global understanding 
and promoting learning of the factors involved through the activities of contributing to an effective and relevant 
CD for AIS. Through the progress markers, the MEL is able to map the changes observed at the level of individuals 
and organizations.  
2.3. Interventions  at the niche level ( micro level) 
The identification of the niches was done through a participatory process which enabled in October 2016 an 
exploratory study to identify the main actors of innovation in the agricultural field and the diversity of existing 
innovation niches. This study identified 83 innovation niches. During the inception workshop, held in 2016,  the 
participants identified criteria for the evaluation and selection of innovation niches. The criteria for this first 
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selection were mainly the interest of innovation, its potential impact and sustainability, and finally, its priority in 
relation to national innovation objectives. Based on these criteria, 30 innovation niches were selected. A 
thorough study of these 30 innovations was conducted to select at the end of this study, 10 niches. The selected 
niches were assigned to an advisory group, which was responsible for rating each of them using functional and 
pragmatics criteria. At the end of this process, six niches were selected by the CDAIS project for their 
accompaniment. These niches are the following : 
Sunflower value chain development : In the Bobo-Dioulasso region, a Sunflower value chain was developed 
between 2009 and 2013 thanks to a network of actors combining producer organizations, processors, public 
research and development agencies. However, several technical and political barriers have forced farmers and 
oil processors to abandon production. CDAIS strengthens the capacities of this network of actors to collaborate 
with research and to engage in political and strategic processes to revive the development of the sector.  
Micro-irrigation for family farms : Drip-drop techniques are difficult develop due to lack of local manufacturing, 
networks of distributors and specialist advisers.  CDAIS strengthens the capacities of the network of actors to 
experiment and learn collectively, share experiences, and to encourage links with researchers and small 
businesses to develop local manufacturing capabilities. 
Digitalization of advisory services: In 2003, seven farmer organisations gathered to create the Reseau-Gestion 
network to support each other in implementing new advisory approaches. With support from researchers, they 
developed ‘management advice for family farms’. To reach more farmers and lower the cost of these services, 
the Reseau-Gestion network wants to introduce information and communication technologies (ICTs). CDAIS 
strengthens their capacity to design and test new ICT consulting tools and engage in policy processes to identify 
sustainable financing mechanisms. 
Local Land charter for crop-livestock integration: CFLs are local conventions developed by municipalities or 
villages to clarify or supplement the provisions of the law on rural land by drawing inspiration from local customs 
and practices. Due to divergent understandings of their application, a lack of coordination between Ministries' 
technical departments and constraining project approaches, CFLs remain unsuitable and not implemented. 
CDAIS strengthens the capacity of the Land Action Research Group (GRAF) to create a common vision and 
strategy to facilitate law enforcement. 
First national organic labelling : Since 2016, the "BioSPG" label, designed by CNABio and its partners, has been 
promoting organic farming products certified by a Participatory Guarantee System (SPG). Today the main goal is 
scaling up. CDAIS strengthens the capacity of CNABio and partners to engage in the political process more 
involved public services in promoting organic farming. 
Agro-food micro-firms led by women : For many years, rural women have been creating their own food processing 
companies that promote local agriculture by bringing to the market original foods in products that are accessible 
to urban populations. The aim of CDAIS is to support these companies’ development by strengthening their 
capacities to experiment and learn together, as well as to negotiate and make contracts with suppliers and 
traders. 
 
They are localized in very different areas of the country (fig.1 below). 
 
 
Country report –  Burkina  Faso 
 
 8 
 
Figure 1 : Localization of innovation niches 
The six innovation niches selected illustrate different challenges in the development of the agricultural sector, 
ranging from sector structuring issues to the design of new technologies for more intensive and sustainable 
agriculture (Fig 2 below). 
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Figure 2 Main challenges of supporting the six niches according to the nature of the innovation process 
They also correspond to different stages of the innovation process, from the initiation phase to the scale-up 
stage (Figure 2). In some cases, the innovation is already well developed, has been experimented and requires a 
scaling up to reach many people and be recognized as a sustainable solution to a major problem (case of land 
charters and irrigation systems drip). Thus the capacity to engage in political and strategic processes, the capacity 
to negotiate and collaborate with donors, influential international agencies or political actors will be decisive. In 
other cases it is still a development phase, that is to say, experimentation or adaptation of technology (whether 
technical or organizational), in the case of family microenterprises and the label. BioSPG. Thus, the ability to 
engage in research partnerships, to create knowledge sharing networks or to federate similar initiatives will be 
fundamental. And finally, in some cases, the innovation starts, that is to say that the actors are in a creation 
phase to identify how they will solve the problem encountered (case of the use of ICTs to modernize the service 
of advice on the family farm provided by POs, and the development of the sunflower sector). In this case, it is 
more the exploration and design capabilities of the organizations themselves who carry out the innovative 
project that are crucial. 
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Figure 3 Steps of the coaching process at the niche level 
After the choice of these six niches, a support mechanism was designed and set up for their accompaniment (see 
Figure 3). It is made of two main components: A coaching team made up of innovation facilitators, experts and 
the project team; and a coaching plan built in a participatory way with niche actors at the start of the support 
process. 
 
Figure 4 : Steps of the coaching process at the niche level 
Considering the duration and means of the project, the CDAIS country team selected three niches among the six 
for the coaching approach. Those three niches were: (1) family agro-food processing micro-firms led by women 
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(MEF), (2) Digitalization of farmers’ organizations’ extension services (CEF), (3) the first national label for organic 
farming based on the Participatory Guarantee System (BioSPG). 
For each of these niches, a coaching plan was designed and implemented step by step, with regular feedbacks 
an re-orientation according to the progresses made. Very different CD activities have been designed for all of 
these niches. For instance, the CD activities consisted in: 
- the organization of networking workshops; 
- the organization of workshops for exchange and sharing of knowledge, 
- Participation of niche members in national and / or international events (fairs, SNC, SIAO, fair on 
agro-ecology etc.); 
- study trips and sharing of know-how; 
- the training of niche actors (financial education, experience capitalization, facilitators and 
consultants CEF POs responsible for monitoring the ICT CEF-design, actors AGRIDATA, 
facilitators and CDAIS team approach "design thinking" organic pesticides); 
- the organization of strategic planning workshops; 
- support for the design of an ICT-CEF platform; 
- Various complementary studies (mapping of research actions on bio-inputs, monitoring and 
evaluation system and control of certified operators BioSPG); 
- Etc. 
 
2.4.  Intervent ions at the level of innovat ion support service providers  (m eso level) 
The meso level encompasses the ecosystem of organizations that provide support services to innovation project 
leaders, promoters or partners.  
The strategy settled by the project team was to develop their capacities in order to be able to support by 
themselves more innovation projects in a more efficient manner, and then be able to scale innova tion at the 
country level. 
The figure 5 below displays the intervention strategy at the meso level. 
Five types of CD activities have been implemented: 
1- An organizational diagnosis for two “champion” (or “key”) organizations, allowing the design of a 
medium-term coaching plan (beyond the duration of CDAIS project); 
2- Tailored CD activities for four “champion” (or “key”) organizations: IRSAT, FONRID, CAP-Matourkou, 
DGRSI/MESRSI 
3- Collective trainings, awareness-raising and brainstorming workshops on key issues for the sustainable 
development of accessible and responsiveness innovation support services. 
4- Participation of these organizations to events that make them visible and accessible to innovation niche 
partners. 
5- Mobilization of these organizations for supporting innovation niches or for training national innovation 
facilitators. 
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Figure 5 : Scaling-up innovation thanks to capacity development of innovation support service providers
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Organizational diagnosis and coaching plans 
The CDAIS technical team designed a methodology for an organizational diagnosis coupled to an assessment of 
innovation support services provided by the organization.  
The methodology was applied to two organizations, IRSAT and CAP-M. A coaching plan and some CD activities 
were also implemented: 
- The CAP Matourkou, an agricultural high school based in Bobo-Dioulasso: organizational 
diagnosis; action plan design; training for developing an incubator; international trip for visiting 
potential partners in agricultural education and innovation; 
- The IRSAT, a public research institute: organizational diagnosis; action plan design; participation 
to national events. 
Tailored CD activities of ISS providers 
A few CD activities have been organized for the FONRID and the DGRSI:  
- The FONRID, a public funding institution dedicated to innovation : support for reviewing their 
procedures and criteria for identifying , selecting and supporting innovative projects in the field 
of sustainable intensification of agriculture; 
- The DGRSI, where it was necessary to draw up a support plan based on interviews with the 
Directorate General of Scientific Research and Innovation (DGRSI). These are mainly capacity 
building activities of the DGRSI actors to the appropriation of the concepts - tools and methods 
CDAIS so that it can support possible situations and organizations of innovations in Burkina Faso.  
 
Collective workshops for strengthening the ecosystem of innovation support services 
A mapping of innovation support service providers has 
been realized so that the DGRSI can better figure out 
where the gaps are in the innovation ecosystem. Agents 
has been trained to CDAIS concepts and approaches so 
that they can participate to workshops addressing issues 
of service creation or service  coordination with all the 
service providers. 
 
 
 
 
Multi-stakeholders Events 
The CDAIS ‘marketplace’ to promote agricultural innovations in Burkina Faso took place on July 6th 2017 in 
Ouagadougou. It was a rich event involving more than 80 people who are working directly with, or interested in 
working with, different partnerships. These included representatives of CSOs and NGOs, government services, 
education and research organisations, financial and microinsurance institutions, support services, producer and 
processor organisations, bilateral organisations, international development agencies, and national projects, 
programmes and funding bodies. 
The marketplace allowed stakeholders in the six selected niches to get to know and develop relationships with 
suppliers of agricultural support services. It also provided an opportunity for service suppliers and other 
participants to show their interests in accompanying the niches on their respective journeys. 
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Supporting innovation niches and training NIF 
Some researchers from research institutions as INERA and IRSAT have been hired as experts to answer to some 
CD needs of two niches. 
La Fabrique, an incubator for innovative entrepreneurs based in Ouagadougou, has been asked to train NIF to 
some key technics to better support familiy micro-firms led by women , or to organize and facilitate creativity 
workshops. 
Thanks to the CDAIS project, the innovation facilitators have benefited from several trainings such as (i) on the 
capacity needs assessment methodologies, (ii) on the design and presentation of coaching plans, the . 
identification of progress markers, (iii) on public speaking and mobilizing partners, (iv) facilitating multi -
stakeholder innovation partnerships with impact: role of relational skills, (v) on the processing and analys is of 
data needed to manage innovation partnerships with Sphinx software, (vi) on creativity workshops, (vii) on 
support innovation through the Afric'Innov network and (viii) facilitation and group coaching.  
All these trainings led to the development of a practical guide on the emerging profession of “agricultural 
innovation facilitator”. 
2.5.  Intervent ions at the policy level (m acro level) 
At the macro level, in particular "the actors of the elaboration of the political and regulatory framework", it is a 
question of facilitating and clarifying the political decision-making for actions and public policies in favor of the 
agricultural innovation.  
To do this, several CD activities have been implemented, in particular: 
 support for the internalization of all the approaches and results of the CDAIS project at MESRSI, through 
the training of the technical services agents (in particular the Directorate General of Scientific Research 
and Innovation (DGRSI), via results-sharing workshops and through mobilization of MESRSI for the 
organization of important national events of the CDAIS project (launching workshop, agricultural 
innovations market, planning workshops, etc.); 
 the mobilization of political actors during important events at infra (micro and meso) levels; 
 participation of CDAIS members in policy support platforms or committees; 
 the organization of a meeting of the Consultative Group of the CDAIS Project  
 the organization of a meeting of the Follow-up Committee of the CDAIS Project. 
For conducting the political dialogue process, senior consultants, policy expert, were recruited. The 
methodological approach consisted in three steps: 
(1) a preparatory phase including field surveys of consultants on mechanisms to support agricultural 
innovation in Burkina Faso, meetings between consultants and key officials of the national system of 
agricultural innovation, mini thematic workshops. 
(2) The organization of the preparatory workshop for the political dialogue round table.  
(3) The organization of the Round Table of Policy Makers that resulted in a national action plan for capacity 
development for AIS. 
At the end of the policy dialogue, proposals were made to strengthen the capacities of agricultural advisory 
services. In particular, it was suggested to the Ministry of Agriculture and the Ministry of the Digital Economy, to 
establish special funds for equipment and infrastructure, and to allocate human resources to support farmers’ 
organisations so they can improve access to digital agricultural advisory services and funding tailored to their 
specific needs. 
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“The proposals of the working groups will be very useful to continue the capacity development process to 
innovate at a political level” said Aurelie Toillier. 
“Rethinking the role of researchers, applying the 
instruments of the Directorate General of Scientific 
Research and Innovation as the promotion of scientific 
culture or the organisation of innovation days and 
developing support services for innovation in the 
private sector, are all avenues to explore as we aim to 
strengthen of the national agricultural innovation 
system.” 
Zacharie Segda, Director of BUNASOLS and Country 
Programme Manager for FAO/CDAIS also noted that “Burkina Faso needs to harness ICTs in order to modernise 
the agricultural sector and strengthen its contribution to economic growth. This is why this policy dialogue 
highlighted the relevance of working together – government, private sector, civil society organisations and NGOs 
– and that the government should enact strong policies to facilitate adoption of digital platforms at the farm 
level.” 
3. Activities  
 
The figure 5 below gives an overview of the project timeline. All detailed activities are listed in Annex 2.
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Figure 6 : CDAIS project activities timeline in Burkina Faso 
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4. Products and main outputs 
The table below lists all products and outputs. 
Listing des Couvertures Médiatiques  et supports de communication des actions du projet CDAIS_2016-2019 
N° Activité Produit Support/Canal Date Langue Auteurs Nombre 
de page 
Articles de presse – Couverture audio-visuels par la presse du Burkina Faso 
1 Lancement du projet CDAIS Insertion presse 
papier 
SIDWAYA 
(Coupure de 
presse) 
2016 Français   1 page 
2 Atelier de remise de certificats aux 
acteurs de la SIL BioSPG 
Reportage 
audiovisuel 
Télé BF1 (Vidéo 
disponible) 
oct-17 Français CDAIS RAS 
3 L'agro écologie modèle agricole des 
pays du sud 
Reportage audio RFI             
http://www.rfi.f
r/emission/201
80303-1-
agroecologie-
modele-
agricole-pays-
sud-
alimentation-
ecosystemes-
methodes-
culture 
2018 Français RFI 9mn24 
4 Animation d'un stand par la SIL MEF 
lors de la Semaine Nationale de la 
Culture à Bobo Dioulasso 
Reportage 
audiovisuel 
RTB 2018 Français CDAIS 2mn30 
5 Atelier du Comité de pilotage (Bilan des 
activités de Renforcement de capacités 
pour les systèmes d'innovation 
agricoles)) 
Insertion presse 
papier 
SIDWAYA 
(Coupure de 
presse) 
02-août 
18 
Français CDAIS 1page 
6 Table ronde de dialogue politique Reportage 
audiovisuel 
RTB 25-janv-
19 
Français CDAIS 2mn30 
 
 
7 
Atelier technique final du projet 
CDAIS : « Acquis et perspectives du 
projet CDAIS au Burkina Faso » 
Reportage 
audiovisuel 
Insertion presse 
électronique  
BF1  
Burkina Info 
Radio liberté et  
LeFaso.net 
(http://lefaso.n
et/spip.php?arti
cle90115 ) 
7 juin 
2019 
Français  CDAIS 2mn30 et 
1 page  
Supports de communication écrits CDAIS   
1 Edition d'un Dépliant de présentation 
du projet CDAIS 
Dépliant papier; 
électronique 
2016 Français Equipe projet 
Burkina 
4 pages 
2 Production de six (06) posters sur les 
06 SILs 
Posters niches 
d'innovation 
bâche avr-17 Français Equipe projet  
Burkina 
- 
3 Production de quatre  (04) porters et 
kakemono  sur le Market Place – La 
stratégie globale du projet CDAIS 
Burkina Faso – l’approche coaching 
CDAIS Burkina – Histoire de 
changement (enjeux et défis pour 
CDAIS) 
4 Posters  
Et Kakemono 
Bâche 
électronique 
2017  Français 
et 
anglais 
Equipe projet  
Burkina 
- 
4 Production d’une histoire de 
changement intitulée « A marketplace 
of innovative ideas ».  In Stories of 
change ; Building Competence and 
confidence in agricultural innovation 
du projet CDAIS Global 
Livre de  Stories of 
change  
papier;  
électronique 
Sep 2017 Anglais Kola N P, 
Gnoumou M 
6 pages 
5 Production d’une histoire de 
changement intitulée « Organic 
certification take root ».  In Stories of 
change ; Building Competence and 
Livre de  Stories of 
change  
papier;  
électronique 
Jan  2018 Anglais Kola N P, 
Nikiema L 
8 pages 
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confidence in agricultural innovation 
du projet CDAIS Global 
6 Production d’une histoire de 
changement intitulée « Women lead 
the way in rural entreprises ».  In 
Stories of change ; Building 
Competence and confidence in 
agricultural innovation du projet CDAIS 
Global 
Livre de  Stories of 
change  
papier;  
électronique 
Jan 2018 Anglais Hein A, 
Kiogo R 
8 pages 
7 Production de flyers sur les produits de 
la SIL MEF dans le cadre de la 
participation des acteurs à la foire SNC 
Flyers  Papier  
Electronique  
2018 Français  Equipe projet  
Burkina 
- 
8 Production de Kakemono sur les 
produits de la SIL MEF dans le cadre de 
la participation des acteurs à la foire 
SNC 
Kakemono  Bâche 
Electronique  
2018 Français  Equipe projet  
Burkina 
- 
9 Edition du 1er bulletin d'information 
(N°00) mensuel sur les activités du 
projet  CDAIS au Burkina Faso 
Bulletin 
d'information 
papier; 
électronique 
Février 
2019 
Français Equipe projet  
Burkina 
08 PAGES            
 
10 Edition du 2e bulletin d'information 
(N°01) mensuel  (février – mars) sur les 
activités du projet  CDAIS au Burkina 
Faso 
Bulletin 
d'information 
papier; 
électronique 
Mai 2019 Français Equipe projet  
Burkina 
16 PAGES            
 
11 Production d'un livret de capitalisation 
des expériences du projet CDAIS au 
Burkina Faso  dans le cadre du forum 
final à Gembloux 
livret de 
capitalisation des 
expériences 
papier; 
électronique 
mai-19 Français 
et 
anglais 
Equipe projet 
Burkina 
20 pages 
12 Production d’un livret intitulé 
« Conversations of change Burkina 
Faso »  dans le cadre du forum final à 
Gembloux 
livret papier;  
électronique 
mai-19 Anglais Equipe CDAIS 8 pages 
13 Production de dépliants sur les 6 SILs et 
la démarche du projet CDAIS  dans le 
cadre du forum final à Gembloux 
Dépliant de 
présentation et de la 
démarche du projet 
CDAIS 
papier; 
électronique 
mai-19 Anglais Equipe CDAIS 4 pages 
14 Production d’un poster d’histoire de 
changement de la SIL Bio SPG intitulée 
« The national organic farming council 
(CNABio) : impulse change through 
strengthening collaboration between 
actors of organic agriculture in Burkina 
Faso » dans le cadre du forum final à 
Gembloux 
 1 Posters  
 
Bâche 
électronique 
Mai 2019  Anglais Sempore Aristide, 
Nikiema Lassaya, 
Kola Prosper 
1 
15 Production d’un poster d’histoire de 
changement de la SIL MEF intitulé « In 
Burkina Faso, women entreprenors in 
the agri-food sector innovate and 
collaborate to boost their activities » 
dans le cadre du forum final à 
Gembloux 
 1 Posters  
 
Bâche 
électronique 
Mai 2019  Anglais Minoungou Gisèle, 
Kiogo Raymond 
1 
16 Production d’un poster d’histoire de 
changement de la SIL Conseil intitulé 
« How to support the co-design of ICT-
based solutions for modernizing 
advisory services provided by farmers 
organizations ? » dans le cadre du 
forum final à Gembloux 
 1 Posters  
 
Bâche 
électronique 
Mai 2019  Anglais Nacambo Idrissa, 
Gnoumou Marc, 
Toillier Aurélie 
1 
17 Production d’un  (01) porter sur le MEL 
au Burkina Faso intitulé «Monitoring-
Evaluation And Learning (MEL) for 
Developing Capacities to innovate 
Example from Burkina Faso » dans le 
cadre du forum final à Gembloux 
1 Poster 
 
Bâche 
électronique 
Mai 2019  Anglais Aurélie Toillier et 
Aristide Sempore 
1 
18 Production de flyers de présentation 
de la plateforme TIC-CEF de la SIL 
Conseil  dans le cadre du forum final à 
Gembloux 
Flyers  Papier  
Electronique  
Mai 2019  Français  Equipe projet  
Burkina 
- 
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19 Production d’une histoire de 
changement intitulée « Utiliser les TIC 
pour améliorer les services consultatifs 
agricoles au Burkina Faso : Pas aussi 
simple que cela ! ».  In Livret (Success 
story) de témoignages du projet CDAIS 
Burkina Faso  dans le cadre de l’atelier 
technique final du projet CDAIS au 
Burkina 
Recueil d’Histoires 
de changements 
Papier  
Electronique 
juin-19 Français Sempore Aristide, 
Toillier Aurélie, 
Hien Armel, 
Minoungou Gisèle 
6 pages 
20 Production d’une histoire de 
changement intitulée « UGCPA : vers 
une transition numérique dans la 
collecte et le traitement des données 
du CEF ».  In Recueil d’Histoires de 
changements du projet CDAIS Burkina 
Faso  dans le cadre de l’atelier 
technique final du projet CDAIS au 
Burkina 
Recueil d’Histoires 
de changements 
Papier  
Electronique 
juin-19 Français Nacambo Idrissa 3 pages 
21 Production d’une histoire de 
changement intitulée « La Direction 
Générale des Productions Végétales 
(DGPV) dans le projet CDAIS : Une 
implication vers un changement 
d’approche dans l’accompagnement 
des producteurs ».  In Recueil 
d’Histoires de changements du projet 
CDAIS Burkina Faso  dans le cadre de 
l’atelier technique final du projet CDAIS 
au Burkina 
Recueil d’Histoires 
de changements 
Papier  
Electronique 
juin-19 Français Gnoumou Marc 3 pages 
22 Production d’une histoire de 
changement intitulée « Une 
dynamique de professionnalisation et 
d’autonomisation en marche dans les 
unités de transformation des produits 
locaux de la SIL MEF».  In Recueil 
d’Histoires de changements du projet 
CDAIS Burkina Faso  dans le cadre de 
l’atelier technique final du projet CDAIS 
au Burkina 
Recueil d’Histoires 
de changements 
Papier  
Electronique 
juin-19 Français Kiogo Raymond 4 pages 
23 Production d’une histoire de 
changement intitulée « Le Cadre de 
concertation du CNABio : Histoire d’un 
facteur de changement majeur dans la 
SIL-BioSPG ».  In Recueil d’Histoires de 
changements du projet CDAIS Burkina 
Faso  dans le cadre de l’atelier 
technique final du projet CDAIS au 
Burkina 
Recueil d’Histoires 
de changements 
Papier  
Electronique 
juin-19 Français Nikiema Lassaya, 
Samba/ 
Lankouande 
Clémence 
5 pages 
Supports de communication visuels CDAIS   
1 Atelier: Marché des Innovations 
Agricoles 
Production d'un film Amovible 
(Disponible) 
juil-17 Français CDAIS - FAO 31mn39 
2 Réalisation d'un film sur le dialogue 
politique 
film dialogue 
politique 
Amovible 
(Disponible) 
mars-19 Français CDAIS - FAO 20mn25 
3 Réalisation d’un film sur les acquis du 
projet CDAIS Burkina Faso  
1 Film  Amovible 
(Disponible) 
juin-19 Français 
et 
Anglais 
Equipe projet et 
prestataire 
externe 
13mn 
4 Réalisation d'un vidéo  selfie des 
facilitateurs sur ce que le projet CDAIS 
leur a apporté. 
Vidéo selfie sur les 
facilitateurs des SILs 
Amovible 
(Disponible) 
mai-19 Français  Gisèle Benjamine 6mn18 
Articles / Communications scientifiques   
1 Can we strategically manage multi 
stakeholder innovation processes in 
agriculture?  
Insights from case studies in Burkina 
Faso 
Communication lors 
d’une conference  
ESEE 2017, Chania, 
Crete 
Papier 
(https://umr-
innovation.cirad
.fr/content/dow
nload/96358/53
7047/version/1/
file/Strategic+m
2017 Anglais  Aurélie TOILLIER, 
Eveline COMPAORE,  
Prosper KOLA 
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anagement+of+i
nnovation+part
nerships-
Toillier+et+al+2
017-ESEE.pdf)  
2 Can  we  strategically  manage  
multistakeholder  innovation  
processes  in  agriculture? Insights from 
case studies in Burkina Faso 
Article scientifique Papier ( 
https://umr-
innovation.cirad
.fr/content/dow
nload/96360/53
7053/version/1/
file/Strategic+m
anagement+of+
MIP-
Toillier+et+al+-
ESEE+2017-
paper.pdf) 
2017 Anglais Aurélie TOILLIER, 
Eveline COMPAORE,  
Prosper KOLA 
10 
3 MEL in innovation niche partnerships 
Supporting and assessing embedded 
innovation and capacity development 
processes 
Communication lors 
d’une conference  
sur le MEL–
Wageningen,  
Papier 
(https://umr-
innovation.cirad
.fr/content/dow
nload/96359/53
7050/version/1/
file/Embedding
+MEL+%26+coa
ching+for+devel
opping+capaciti
es+to+innovate-
Toillier+2019.pd
f) 
3-4 April 
2019 
Anglais Aurélie TOILLIER, 
Manuela BUCCIARELLI 
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5. Outcomes  
5.1.  Overview of  developed capacities  
In general, at the three levels of intervention, the CDAIS approach appealed because it opened a space for 
reflection and learning about how individuals and organizations can work better or differently together to 
achieve common goals. These issues of reflexivity, openness and linking people and organizations are not 
unique to agricultural innovation but are found throughout the world of agricultural development. As a result, 
most of the CDAIS activities in Burkina Faso have had immediate effects on the capacity building of individuals 
and innovation networks: 
 The reinforced capacities were very diverse - technical (mastering a new technology), managerial 
(monitoring, evaluating, recruiting, mobilizing resources), functional (collaborating, experimenting, 
networking) - and concerned several levels (individual, organization , collective, project) and different 
types of actors depending on the innovation developed (producers, producer organizations, 
processors, researchers, public and private service technicians, development agents, etc.).  
 Innovation communities have been structured in the three domains (organic farming, digital agriculture 
with a focus on agricultural advice and agri-food processing) and have clarified the diversity of support 
services needed for the emergence of such services. communities. 
 A network of ten experienced innovation facilitators from various organizations positioned in support 
of innovation (NGOs such as GRET, FERT, public services such as the DGRSI / MESRSI, the DGPV / MAAH 
and DGPER / MAAH, associations such as CNABio) was created;  
 Organizations have embarked on an evolution / transformation of their missions and services to support 
innovation initiatives (CAP-M, IRSAT, La Fabrique). 
 A political dialogue was created between MAAH, MESRSI, MINEFID and the National Assembly to 
develop a national action plan to strengthen the agricultural innovation system. 
 
5.2.  Capacit ies developed within innovat ion niche partnerships 
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Figure 7 : capacities developed in the niche « CEF » 
 
 
“The working method of the CDAIS coaching 
team helped us to clarify the modalities of 
collaboration among the Réseau-Gestion. 
They brought farmer organisations closer 
together”.  
Mahamoudou Korgho, family farming advisor, 
Francis Yaro of Ecodata in charge of 
developing the tool explains. “This experience 
allowed me to strengthen my skills  as a 
computer scientist. This is a first for me and I 
acquired a lot of knowledge at every step, but 
collaboration with farmers”organisations at 
the beginning was difficult. However with 
more exchanges and sharing between the 
coaching team, the network, and with 
practical tests, we adapted the tool to the 
needs of the advisors. This tool will boost the 
agricultural sector and allow both advisors 
and producers to better organize and save 
time and energy.” 
 
Figure 8 : capacities developed in the niche « micro-firms” 
“Thanks to the CDAIS project, we are no 
longer afraid to exchange or meet financial 
partners such as banks. Teamwork and our 
good organization gave us a lot of 
confidence. Our products are of good quality 
and we receive positive feedback from our 
customers “ 
Dembélé Martine, entrepreneur 
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Figure 9 : capacities developed in the niche « organic label » 
“Commercialization is a challenge. This is why 
the CDAIS project supports CNABio. We need to 
strengthen our capacities to structure our 
partner’s network and give more visibility to 
organic agriculture.”  
Clémence Samba, CDAIS facilitator for the SPG 
innovation partnership.  
 
 
5.3.  Some examples  of  individual learning 
Innovation facilitators learnt a lot thanks to CDAIS. They are now considered as a skilled community of a new 
type of professionals.  
 
 
Figure 10 : Examples of what Innovation facilitators did learn  
6. Lessons learnt from CDAIS  
As main lessons learnt by the project team, the strengthening of the agricultural innovation system in Burkina 
requires at the same time: 
 To provoke a paradigm shift in the way agricultural research is conducted: we must open up research 
to society, open laboratories, support the insertion of researchers in previously supported ecosystems 
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of innovation, encourage them to co-create with public, private or civil society actors looking for new 
ways, help them to value the results of their research in the most appropriate forms of exploitation, 
particularly in the context of business creation projects; 
 To recognize the diversity of innovation processes (endogenous peasant innovations, innovative 
entrepreneurship, collaborative innovation, technology transfer) to create several types of favorable 
environments thanks to the emergence of a multitude of services supporting innovation accessible and 
sustainable, public or private; 
 To support, as a priority, existing dynamics and innovation initiatives; and not seek to create innovation 
projects ex-nihilo; which implies advancing step-by-step in building the capacity of actors already 
engaged in innovation; The challenge is to value and support collective action where it has already 
spontaneously initiated or convergent interests for cooperation or partnership have been expressed. 
 To bring out national organizations able to promote and support agricultural innovation in their country, 
and to put them in touch with international networks of experts who can support them punctually as 
needed. 
 To support the deployment of new innovation businesses in order to be able to replicate approaches 
to support innovation and not the innovations themselves - each innovation process is unique because 
it depends on the capacity of the players involved and the nature of the problem we are trying to solve 
(simple, complicated, complex). The "scaling up" of innovation is first and foremost about deploying a 
network of innovation support services in Burkina Faso that can support initiatives specific to each 
region. 
 
7. Beneficiaries entities and further cooperation  
As a general comment regarding the issue of this section, we suggest to refer to the CDAIS external evaluations. 
We mention here some very key factual elements. 
7.1. Relationships between benef iciaries  
In Burkina Faso, the beneficiaries’ entities were the FAO local office and CIRAD.  Thanks to good communication, 
common understanding of challenges and solutions, and regular exchanges, the project was smoothly 
implemented.  For a more impactful implementation, other organizations should have been direct beneficiaries 
of the EU subvention: 
- the coordination entity (MESRSI);  
- Research institutes from the national research system. As CDAIS was a pilot project based on 
methodological experimentations in the very new area of “agricultural innovation system”, national 
researchers should have been officially associated for the translation, adaptation and improvements of 
the TAP common framework. Through its own partnerships, CIRAD involved researchers from INERA and 
from the University of Ouagadougou, but this was unsatisfactory given the major challenges that CDAIS 
project wanted to face. 
- Public services whose mission is to support agricultural innovation. 
7.2. Contribution of CDAIS project to other beneficiairies’ activi ties  
Initially, the CDAIS project was coherent with the national innovation strategy and political agenda on 
agricultural innovation. However, planned activities were not totally embedded into on-going activities in the 
country since the strategy of the project has been globally designed without references to the specificity of 
agricultural innovation challenges in Burkina Faso. Thanks to a step-by-step adaptation of the implementing 
strategy, project team managed to use CDAIS project as oil for on-going innovation processes, and on-going 
capacity development needs. 
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Many synergies have been developed with the activities of some 20 organizations that were involved at one of 
the three levels of intervention (micro, meso, macro). 
7.3. Continuation of the action 
Given the very promising results that CDAIS project team obtained in Burkina-Faso, a second phase has been 
submitted to the EU Desira call. The first concept note has been accepted. 
The implementers’ consortium will be larger than in CDAIS-phase 1. The consortium will encompassed 
national research institutions, universities, experts in capacity development from Agrinatura network but also 
from other European and African networks. 
Synergies with any initiatives aiming at supporting agricultural innovation will be carefully sought and built. 
8. EU visibility through CDAIS project 
EU visibility was ensured by CDAIS products release through websites, email communications, printed 
documented, media coverage of all important events. All CDAIS products are tagged with EU logo.  
EU delegation was invited to participate to any major event for delivering speeches. 
9. Location of records, accounting and supporting documents 
All the public documents are here: www.cdais.net and here: https://umr-innovation.cirad.fr/projets/cdais. 
Some other open-access documents (technical reports, publications) are here: https://agritrop.cirad.fr/ 
 
10. Recommendations and conclusions  
At the end of CDAIS, the main recommendation is to strengthen the capacity of the organizations themselves 
involved in innovation processes, either as promoters or supporters. The learning acquired by individuals during 
CDAIS-phase 1 can only be sustainably acquired and remobilized if the professional context in which these 
individuals evolve allows them to do so. If organizations become able to innovate, openly and responsibly, in 
multi-stakeholder situations then the issue of building functional capacity within the national innovation system 
will no longer arise. Phase 2 of the CDAIS project must therefore focus on strengthening the capacity of 
organizations to have medium and long-term impacts. The development of a policy and regulatory framework 
is also a key issue in creating incentives for organizations to move towards open and accountable innovation to 
make an impact. 
A joint political dialogue between the MAAH, the MESRSI, the MINEFID and the National Assembly, facilitated 
by the FAO-CIRAD team of the CDAIS project in January 2019, reflected this issue by retaining four priority areas 
of work: 
• 1) Improve the regulatory framework and the conditions of its application;  
• 2) Strengthen the research-innovation-agricultural advisory links, create a culture of innovation 
and impact, and foster real coordination around priority innovations; 
• 3) Increase the supply of training for the innovation professions; 
• 4) Support innovation projects by deploying support services adapted to the needs of 
innovators. 
Improve the regulatory framework 
Reinforcement of the legal framework for the promotion of innovation and support for innovators, for example 
with the introduction of incentives and support measures: subsidies, tax refunds, central purchasing bodies, 
access to inputs and specific equipment ( bio inputs, packaging, irrigation kits, etc.) is a priority area..  
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Strengthen research-innovation-agricultural advisory links and create real coordination around priority 
development issues 
The creation of a multi-stakeholder and multi-level national political dialogue platform for the sustainability of 
the dialogue mechanism around the issue of agricultural innovation is imperative.  
Increase the training offer for the innovation professions 
Revising and adapting the curricula of initial training at the level of schools and training institutes and continuing 
training programs to be in line with the needs of modernization and competitiveness of agriculture is also 
imperative. For instance, a support to CAP Matourkou for the revision of all its curricula is required. 
Support innovation projects by deploying support services adapted to the needs of innovators. 
Innovation Support Services (IHS) encompasses a range of services that address the needs of innovation project 
leaders, ranging from access to knowledge and technology, building entrepreneurial capacity, building 
partnerships within innovation networks, support for learning by doing and experiences, farmer organization 
or conflict mediation. 
Organizing the coordination of these services and their adequacy with the evolving needs of innovating actors 
was recognized as an important challenge in a context where the agricultural sector is often hampered by 
various sociotechnical and institutional blockages. The "facilitators" of innovation have a fundamental role to 
play in organizing this coordination and adequacy. Some organizations are even specialized in this step-by-step 
accompaniment function for innovation project promoters, such as incubators, certain agricultural innovation 
centers or development NGOs (agri-agencies). The challenge is to bring out a sufficient number of organizations 
able to respond to the entire demand for support for innovation in the agri-food sector. 
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Annex 1. Country Factsheet 
 
The CDAIS project summed up by figures 
 
Number of niches supported in the country: 6 
Number of CD activities implemented (meetings, workshops, 
trainings, visits) at the micro level (niches) 
60  
Number participating : 151 
- including education & research actors: 21 
- including IS services: 37 
- including value chain actors (including farmers and 
entrepreneurs): 
78 
- including policy makers: 15 
Number of organizations (ISS providers) supported in the country : 7 
Number of NIFs trained in the country: 
10 individuals belonging to 7 different 
organizations 
Number of CD activities implemented (meetings, workshops, 
trainings, visits) at the meso level (ISS providers including NIFs): 
26 
Number of individuals involved in CD activities:  115 
Number of policy-making organizations supported in the country  5 
Number of CD activities implemented (meetings, workshops, 
trainings, visits) at the macro level (policies) 
10 
Number of individuals involved in CD activities 85 
Cost of CD interventions in the country (approximate global costs 
in euros – logistics costs and HR costs)  
Total: 1,3MEur 
1 MEur (CIRAD/Agrinatura) 
≥0,3 MEur (FAO)  
 
Project staff (individuals engaged to implement the project) Total: 64 
CIRAD staff (46): 
 Local full-time team (16): 
4 MEL people 
10 innovation facilitators 
1 communication officer 
1 administrative assistant 
 International staff (4): 
4 researchers 
 CD experts: 19 
 Students: 6 
 Translator: 1 
FAO staff (18): 
 Part-time manager: 1 
 local consultants: 6 
 International staff: 2 
 Communication officer: 1 
 Technical advisory group: 8 
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Some key Outcomes and Impacts of CDAIS project  
Outcomes are strongly linked to capacity strengthening at individual, organizational and systemic levels. These are the 
necessary changes in capacities that enable stakeholders to join and amplify the innovation process. These new or 
increased capacities will eventually lead to actual impacts.  
Impacts refer to the long-term, sustainable changes in the livelihoods of farmers, the state of the environment and the 
conditions of rural poor, resulting from the spread or adoption of the innovations. Due to the long-term horizon and the 
increasing influence of a wide range of contextual factors over time, functional capacity-development interventions can 
only contribute (partially and indirectly) to these enduring results in society or the environment. 
 
Key outcomes at the niche level Observed impacts within 
the duration of CDAIS 
project 
Expected longer-term impacts without 
additional CD support 
Increased Capacities for joint innovation: Visible and measurable changes in the agricultural sector 
 7 Farmers’ organizations and an ICT-
solution designer able to co-design and 
operationalize a digital platform for  
extension workers, in order to facilitate and 
accelerate their work  (data collection, 
analysis and use) 
 Creation of a revenue-
generating digital platform 
ready to reuse for other 
organizations  
 Acquisition of standard 
information technology 
equipment by some FOs 
 Impacts related to more effective 
extension services and to the 
professionalization of farmers’ 
organizations (customized advice; 
higher incomes for farmers; improved 
management of stocks, inputs and 
sales; higher incomes for FO) 
 A network of 15 organizations (NGOs and 
farmers organizations) able to 
operationalize and improve the certification 
procedure for the first national organic 
farming label, and able to solve their 
problems by using a consultation and 
cooperation framework. 
 10 new  labelled farms 
 Adoption of agro-
ecological technics by 
farmers 
 Creation of new sales 
points in regional markets 
 Impacts related to the development of 
organic agriculture (improved soil 
condition, improved consumer health, 
etc.) 
 A business cluster made of ten women-led 
food processing micro-firms able to receive 
credit from a bank, able to improve their 
stock management, able to improve their 
contracting procedures with their input 
suppliers and able to make visible their 
products. 
 Increase in production and 
sales of their processed 
food products 
 Increased incomes 
 Increased quality of processed food 
products 
 Job creation 
Key outcomes at the ISS level Observed impacts within 
the duration of CDAIS 
project 
Expected longer-term impacts with 
additional CD support 
Increased Capacities for delivering efficient, 
accessible and responsive ISS 
Visible and measurable changes in the ISS system 
 A network of 10 innovation facilitators able 
to answer to capacity development needs of 
innovation project holders. 
 Creation of an agency 
specialized in coaching 
innovation project holders 
and creating synergies in 
innovation ecosystems 
located in Ouagadougou 
 Impacts related to the creation of 
several agencies specialized in 
coaching innovation project holders in 
other cities of Burkina-Faso : increased 
number of successful innovation 
projects; Job creation 
 An agricultural training center in Bobo-
Dioulasso able to develop an incubator for 
technological innovations, and able to 
upgrade its current training programs  
 none  Impacts related to the creation of an 
innovation ecosystem suited to the 
agricultural challenges of the cotton 
basin (design and diffusion of 
innovative technics related to 
mechanization and agro-ecological 
transition) 
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 5 organizations able to identify existing 
innovation support service providers 
 Creation of an ISS 
directory usable by 
anyone 
 Impacts related to a greater 
accessibility to existing ISS: increased 
number of successful innovation 
projects. 
Key outcomes at the national innovation 
system 
Observed impacts within 
the duration of CDAIS 
project 
Expected longer-term impacts without 
additional CD support 
Increased Capacities for designing and 
implementing agricultural innovation policies 
Visible and measurable changes in the innovation system 
 10 key organizations able to critically 
review the National Innovation Strategy in 
light of the challenges to strengthen the 
agricultural innovation system 
 none  Impacts related to the refinement and 
operationalization of the National 
Innovation Strategy applied to 
agricultural sector: creation of 
incubators; funding to innovation 
support services; funding to innovation 
project holders; improved procedure to 
register patents. 
 2 deputies able to introduce a debate at 
the National Assembly for the follow-up of 
the implementation of the National 
Innovation Strategy 
 none  Impacts related to the application 
National Innovation Strategy: 
accelerated impacts   
Improved enabling environment for 
agricultural innovation  
Visible and measurable changes in the innovation system 
 2 organizations able to organize effective 
and catalyzed networking events and 
innovation fairs 
 Creation of new 
innovation partnerships 
 Impacts related to effective and 
catalyzed networking events that 
facilitate problem solving and 
creativity in innovation processes: 
increased number of successful 
innovation projects.  
 3 technical services in the Ministry of 
Agriculture able to identify  new regulations 
that will accelerate on-going innovation 
processes 
 none  impacts related to new regulations in 
the agricultural sectors enabling the 
diffusion breakthrough innovations (ie. 
Drip irrigation systems; organic 
fertilizers)  
 
The impacts of innovations on the agricultural sector depends on the nature of innovations that will be 
promoted by the actors of the national innovation system.  The table below recap the possible impacts of the 
innovations that have been promoted by CDAIS project between 2015 and 2019, which were:  
 Sunflower value chain development for local oil production 
 Micro-irrigation for family farms using drip systems; 
 Digitalization of advisory services using NTIC; 
 Local Land charter for crop-livestock integration; 
 First national organic labelling; 
 Agro-food micro-firms led by women; 
 
Potential impacts of the innovations promoted by CDAIS project between 2015 and 2019   
Livelihoods (e.g. insertion in value chains) 
Increased incomes for farmers (cereals producers, sunflower producers; cotton producers)  
Increased yield for market gardeners thanks to irrigation 
Nutrition (e.g. access to food, quality of food) 
Commercialization of healthy products from organic farming 
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Territorial development (e.g. environmental sustainability, local/regional value chains providing jobs and income 
and helping developing regions/cities) 
Joint integrated management of natural resources by farmers and breeders 
Gender equity 
Development and favourism of female entrepreneurship.  
Youth employment 
Job creation in the area of innovation support services 
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Annex 2. Detailed list of CD activities 
 
Level Activities Objectives Period 
M
IC
R
O
 
Niche “Microentreprises familiales de transformation agro-alimentaire, dirigées par des femmes (MEF) 
Atelier 1 du diagnostic des besoins en renforcement 
des capacités des acteurs de la SIL MEF 
Faire l’état des lieux  et analyser le  fonctionnement de la Situation 
d’Innovation Localisé (SIL) 
08 au 09 Novembre 2016 
Atelier 2 du diagnostic des besoins en renforcement 
des capacités des acteurs de la SIL MEF 
Elaborer le plan d’accompagnent de la SIL 28/11/2016 
Elaboration d'un plan d'action annuel  définir et planifier des activités prioritaires pour le RTCF 15-16 mars 2017 
Atelier national de validation Faire connaitre la démarche CDAIS et les principaux résultats à mi-parcours.  
Présenter les plans d’accompagnement conçu par les facilitateurs de 
l’innovation, les acteurs de l’innovation et identifier les services d’appuis 
existant où à développer pour répondre aux besoins exprimés.  
Du 16 au 17 Mai 17 
Participation à l’organisation d'un marché de 
l'innovation 
Susciter l’intérêt des partenaires clés à accompagner les SIL dans la mise en 
œuvre de leur plan d’accompagnement. Faciliter la rencontre entre l’offre 
et la demande afin de créer des opportunités tant pour les offreurs que 
pour les demandeurs. 
06/07/2017 
Recrutement d'un chercheur INERA pour l'animation 
d'un atelier 
Animation de l'atelier de partage d'expérience avec les producteurs   Aout 2017 
Atelier de lancement du plan d’accompagnement de 
la Sil MEF 
Présentation du plan d’accompagnement de la SIL. Présentation des 
résultats du MIA 
 
11/08/2017 
Mission préparatoire de l’atelier  de mise en relation 
entre les institutions financières et les acteurs de la 
Sil MEF 
Identifier les IF présentent dans à Bobo-Dioulasso et qui financent les PME.  
Informer les IF de la tenue de l’atelier de mise en relation.  
Identifier les contraintes/difficultés en matière de financement au niveau 
des transformatrices. 
14 au 18 Octobre 17 
Atelier d’échange et de partage de connaissances 
avec les producteurs et les agents d’encadrement 
de l’Etat sur les variétés de céréales demandées par 
les transformatrices et des activités post-récoltes  
Contribuer à une meilleure connaissance des producteurs et agents de 
l’agriculture des variétés de céréales utilisées dans les activités de 
transformation des femmes.  
08/12/2017  
Atelier de mise en relation entre les 
transformatrices et les Institutions Financière 
Améliorer l’accès aux institutions financières par les micro-entrepreneuses 
de la transformation agro-alimentaire de céréale 
décembre 2017 
Participation des membres à la Foire de la semaine 
nationale de la culture édition 2018 
Améliorer la stratégie de commercialisation de la SIL à travers l'exposition 
des produits, la recherche de partenariat et la communication autour des 
produits 
01/03/2018 
Atelier de formation sur l’éducation financière des 
MEF œuvrant dans la transformation de produits 
agroalimentaire 
Permettre aux acteurs de se familiariser aux outils de bases en matière de 
gestion financière des microentreprises afin de lever leurs contraintes 
d’accès au crédit. 
Du 04 au 06 Avril 2018 
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M
IC
R
O
 
Atelier d'évaluation de l'intérêt et de la motivation 
des MEF à la mise en place d'un fonds FAMEF 
Evaluer la motivation, l’intérêt et l’adhésion des MEF à la création d’un 
Fonds FAMEF 
01/02/2018 
 
Atelier bilan et d’évaluation T1 du processus 
d’innovation de la SIL MEF 
Echanger sur la chronologie enrichie de la SIL MEF; Evaluer les marqueurs 
de progrès de la SIL MEF afin de réorienter, voir améliorer le plan 
d'accompagnement; 
Analyser la contribution du projet CDAIS au renforcement des capacités 
fonctionnelles de la SIL. 
Mai 2018 
Atelier de présentation des équipements de 
transformation agro-alimentaire disponibles et des 
modalités d'acquisition aux actrices de la SIL MEF 
Améliorer les connaissances des transformatrices des SIL sur les 
équipements de transformation agro-alimentaire disponibles. 
26 au 27 juillet 2018 
Voyage d’étude pour la recherche des emballages 
adaptés pour les produits agro-alimentaires 
transformés pas les actrices de la SIL MEF 
Améliorer les activités de commercialisation des actrices par l'identification 
d'un fournisseur professionnel d'emballage de qualité et adapté.  
Du 18 au 24 novembre 2018 
Participation des membres à la 15ème édition du 
Salon International de l’Artisanat de Ouagadougou 
(SIAO)   
Améliorer la stratégie de commercialisation de la SIL à travers l'exposition 
des produits, la recherche de partenariat et la communication autour des 
produits 
26 octobre au 04 novembre 2018 
Suivis des engagements pris par certaines  
institutions en faveur de la SIL lors du MIA 
Rechercher de nouveaux partenaires pour accompagner la SIL MEF dans la 
conduite de ses activités.  
21 au 24 janvier 2019 
Entretiens avec les acteurs des microentreprises 
familiales de transformation agro-alimentaires de 
Bobo-Dioulasso autour de la contractualisation  
Cerner les problèmes de contrats entre les transformatrices et les 
producteurs 
12 au 15 novembre 2018 
Atelier d’évaluation t3 de la SIL MEF Evaluation participative des progrès en termes de renforcement des 
capacités fonctionnelles et redéfinition d’un nouveau plan 
d’accompagnement vers une autonomisation des acteurs  
Mai 2019 
Atelier sur la contractualisation au profit des micros 
entreprises familiales 
Former les acteurs de la SIL MEF sur les aspects de contractualisation  Mai 2019 
    
M
IC
R
O
 
Niche « Modernisation par les NTIC des services de conseil fournis par les organisations de producteurs 
Atelier de du diagnostic des besoins en 
renforcement des capacités de la SIL Conseil agricole 
Identifier les besoins de renforcement de capacité des acteurs de la SIL 15 au 17 février 2017 
Atelier national de validation Faire connaitre la démarche CDAIS et les principaux résultats à mi-parcours.  
Présenter les plans d’accompagnement conçu par les facilitateurs de 
l’innovation, les acteurs de l’innovation et identifier les services d’appuis 
existant où à développer pour répondre aux besoins exprimés.  
Du 16 au 17 Mai 17 
Participation à l’organisation d'un marché de 
l'innovation 
Susciter l’intérêt des partenaires clés à accompagner les SIL dans la mise en 
œuvre de leur plan d’accompagnement. Faciliter la rencontre entre l’offre 
et la demande afin de créer des opportunités tant pour les offreurs que 
pour les demandeurs. 
06/07/2017 
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Proposition d’un projet de feuille de route pour la 
mise en œuvre du PAcc aux membres de la SIL pour 
amendement   
Proposer les actions à mettre en œuvre pour chacune des activités retenue 
dans le PAcc. Proposer des délais d’exécution des actions et les personnes 
responsables. 
08/08/2017 
Atelier de lancement du plan d’accompagnement de 
la Sil MEF 
Présentation du plan d’accompagnement de la SIL. Présentation des 
résultats du MIA 
 
11/08/2017 
Atelier  diagnostic des besoins  des acteurs de la SIL 
pour la conception de l’outil TIC par AGRIDATA et 
finalisation de la feuille de route pour la mise en 
œuvre du plan d’action 
Identifier les besoins en informations dans la conduite du CEF ;   Echanger 
sur le modèle et la nature de la solution TIC qui s’adapte mieux aux besoins 
d’informations ;  Finaliser la feuille de route pour la mise en œuvre du plan 
d’action. 
06/10/2017 
Atelier cahier des charges OP Analyser  la proposition d’AGRIDATA et reprise d’un cahier des charges des 
TIC tels que  définis par les membres de la SIL Conseil. 
09/12/2017 
Atelier de capitalisation des expériences des TIC 
appliquées à l’agriculture au Burkina Faso 
Créer des conditions pour des interactions permanentes et une synergie 
d’action entre les acteurs/professionnels du domaine des TIC appliquées à 
l’agriculture. 
04/04/2018 
Rencontre d’échange entre l’équipe technique 
CDAIS, les facilitateurs et les représentant 
d’AGRIDATA afin d’aboutir à des propositions de 
pré-prototypes d'outils TICs pour digitaliser le CEF 
Présentation par Agridata des prè-prototypes d'outils TICs pour digitaliser le 
CEF 
27/04/2018 
Atelier de planification stratégique et opérationnelle 
de la conception de l'outil TIC par Agridata au profit 
du réseau gestion 
Faire présenter par les OP leurs besoins pour donner à Agridata l'occasion 
de mieux comprendre la commande en vue d’affiner l'offre d’une part et 
d’autre part de présenter des pré-prototypes pour aider les OP à affiner la 
commande et de lancer le processus de conception de la solution TIC. 
Du 04 au 06 Juin 18 
Atelier de formation des acteurs du réseau gestion 
sur la capitalisation des expériences du CEF au 
Burkina Faso 
Partager avec les acteurs du réseau gestion des repères méthodologiques 
pour concevoir et  animer une action de capitalisation/ capitalisation 
continue. 
 
Du 08 au 09 Août 18 
Cinq (5) rencontres mensuelles entre Agridata, les 
OP et les facilitateurs de suivies de l’évolution de la 
conception TIC-CEF auprès d’Agridata  
Faire le point d’étape du développement de l’outil  TIC-CEF, recenser les 
difficultés et dégager des  perspectives pour une amélioration de l’outil  
Juin 2018  – Janvier 2019  
Mission de travail auprès des OP (FNGZ et l’UGCPA) 
membre du réseau Gestion sur les activités du CEF 
en lien avec l’outil TIC-CEF   
Avoir une bonne compréhension du processus de collecte, de traitement et 
d’analyse des données du cahier d’un producteur avec quelques exemples 
de conseils issus de cette analyse  
Avoir une plateforme TIC-CEF qui répond aux besoins des OP et utilisable 
par les animateurs et responsables CEF des OP  
Juin – juillet 2018 
Atelier de présentation de la première version de la 
plateforme TIC-CEF aux leaders du réseau gestion 
Présenter brièvement la première version de la plateforme TIC-CEF et 
recueillir les observations des participants 
10 octobre 2018 
Atelier de formation des animateurs et conseillers 
CEF des OP chargés de suivre la conception TIC-CEF 
Former des animateurs et conseillers CEF sur l'outil TIC. Installer la 
plateforme sur les tablettes, téléphone androïde et ordinateurs des OP.     
10 et 13 Octobre 18 
Atelier de formation des acteurs d’Agridata, des 
facilitateurs et équipe CDAIS sur l’approche « design 
thinking » par Orange Lab 
Former les acteurs d’Agridata et les facilitateurs à l’approche design thinking 
afin d’aider à une conception réussie de la plateforme TIC-CEF avec les OP 
09/08/2018 
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Rencontre des IF (Suivi des activités de conception 
de la plateforme TIC) dans le cadre de la conception 
de la plateforme TIC-CEF avec les OP 
Echanger pour mieux comprendre le contenu des dossiers de crédit agricole 
afin de l’intégrer dans la plateforme TIC-CEF 
22/06/2018 
 Atelier bilan et d’évaluation T1 du processus 
d’innovation de la SIL Conseil  
Faire le bilan du processus d’innovation de la SIL à travers l’élaboration de la 
chronologie enrichie de la SIL  
 
08 décembre 2018 
Test usager de la plateforme TIC-CEF auprès de l’OP 
UGCPA 
Tester la plateforme TIC-CEF auprès des OP afin d’améliorer l’outil  20 au 24 janvier 2019 
Atelier de présentation et de validation de la de 
l'outil TIC/CEF avec les OP du réseau gestion 
Présenter le dispositif de communication de la plateforme. Présenter le 
contenu informationnel de l plateforme. Présenter l'outil de collecte, de 
traitement et d'analyse des données du CEF. Trouver un nom à l'outil 
TIC/CEF. Recueillir l'engagement des OP à utiliser la plateforme. Echanger 
sur la pérennisation de l'outil TIC/CEF. Echanger sur l'avant-projet de 
convention tripartite d’exploitation de la plateforme TIC/CEF. 
15 au 16 Mars 19 
Atelier d’évaluation t3 de la SIL Conseil  Evaluation participative des progrès en termes de renforcement des 
capacités fonctionnelles et redéfinition d’un nouveau plan 
d’accompagnement vers une autonomisation des acteurs  
12 – 13 avril 2019 
    
M
IC
R
O
 
Niche BioSPG: Un label national pour l’Agriculture Biologique fondé sur le Système Participatif de Garantie 
Atelier de du diagnostic des besoins en 
renforcement des capacités de la SIL Conseil agricole 
Identifier les besoins de renforcement de capacité des acteurs de la SIL 21/11/2016 
Atelier national de validation Faire connaitre la démarche CDAIS et les principaux résultats à mi-parcours.  
Présenter les plans d’accompagnement conçu par les facilitateurs de 
l’innovation, les acteurs de l’innovation et identifier les services d’appuis 
existant où à développer pour répondre aux besoins exprimés.  
Du 16 au 17 Mai 17 
Participation à l’organisation d'un marché de 
l'innovation 
Susciter l’intérêt des partenaires clés à accompagner les SIL dans la mise en 
œuvre de leur plan d’accompagnement. Faciliter la rencontre entre l’offre 
et la demande afin de créer des opportunités tant pour les offreurs que 
pour les demandeurs. 
06/07/2017 
Atelier de lancement du plan d’accompagnement de 
la Sil Bio SPG 
Présentation du plan d’accompagnement de la SIL. Présentation des 
résultats du MIA 
 
11/08/2017 
Atelier Bilan de la campagne BioSPG 2016-2017 Informer sur l’évolution du BioSPG et de la disponibilité des produits 
certifiés au Burkina Faso. Sensibiliser les consommateurs sur l’intérêt de 
consommer bio. Remettre des certificats aux opérateurs produisant du bio 
validé par SPG. Indiquer des perspectives 
09/10/2017 
Nomination d'un point focal Agro-écologie au niveau 
du MAAH 
Assurer le relai entre le ministère de l’agriculture et le CNABio en matière 
d’agro-écologie  
01/02/2018 
Emission Radio (RFI) sur L'Agro-Ecologie Faire un plaidoyer pour l’agro-écologie auprès des auditeurs de RFI  10/03/2018 
Participation d’un acteur du CNABio à la formation 
sur les bio-pesticide au Togo 
Renforcer les capacités techniques des acteurs du Bio SPG sur la fabrication 
des bio-intrants  
15 au 19 mars 2018 
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Atelier de bilan et de prospection par les acteurs du 
BioSPG du CNABio 
Faire le bilan des deux campagnes écoulées dont de 2015 – 2016 et 2017 – 
2018 tout en proposant des améliorations pour les campagnes à venir et 
harmoniser la communication autour du label BioSPG avec les acteurs actifs 
dans la commercialisation 
Avril 2018 
M
IC
R
O
 
Participation de l’équipe CDAIS à la première foire 
sur l’agro-écologique organisée en partenariat avec 
le CNABio  
Participer et écrire une histoire de changement sur la première foire des 
produits biologiques et écologiques du Burkina Faso 
24 et 25 mars 2018 
Participation de l’équipe CDAIS à la deuxième foire 
sur l’agro-écologique organisée en partenariat avec 
le CNABio 
Participer à foire des produits biologiques et écologiques du Burkina Faso 30 au 02 novembre 2018 
Atelier de restitution de la formation reçue au Togo 
sur les méthodes de fabrication des bio-intrants aux 
acteurs du CNABio 
Renforcer les compétences des techniciens terrains des structures membres 
du CNABio sur les techniques de production de bio-intrants et de les 
vulgariser chez les producteurs 
27 au 29 juin 2018 
Atelier bilan T1 et d’évaluation du processus 
d’innovation de la SIL BIO SPG 
Echanger sur la chronologie enrichie de la SIL BioSPG; Evaluer les marqueurs 
de progrès de la SIL BioSPG afin de réorienter, voir améliorer le plan 
d'accompagnement; 
Analyser la contribution du projet CDAIS au renforcement des capacités 
fonctionnelles de la SIL. 
22 mai 2018 
Etude de cartographie des actions de recherche sur 
les bio-intrants au Burkina Faso 
Renforcer la capacité des membres du CNABio à expérimenter et apprendre 
sur la question des bio-intrants en créant des collaborations avec des 
chercheurs spécialisés 
Juillet – Septembre 2018 
Atelier de construction d’un partenariat entre la 
recherche et le réseau CNABio pour le 
développement de l’Agri bio au Burkina Faso 
Mettre en relation les chercheurs et les acteurs de la production biologique 
au Burkina Faso 
11 et 12 septembre 2018 
Etude sur le système de suivi-évaluation et le 
contrôle des opérateurs certifiés BioSPG du Burkina 
Faso 
Analyser de manière qualitative les pratiques de suivi de la production, de la 
vente ainsi que celles liées à l’évaluation et le contrôle des opérations SPG  
Mai – juin 2018 
Atelier d’évaluation t3 de la SIL Bio SPG Evaluation participative des progrès en termes de renforcement des 
capacités fonctionnelles et redéfinition d’un nouveau plan 
d’accompagnement vers une autonomisation des acteurs  
Mai 2019 
Voyage d’échanges des producteurs et acteurs du 
BioSPG 
Partage de connaissance et d’expérience en matière de production bio 
entre acteurs du SPG 
Mai 2019 
    
 Pour les trois niches   
M
IC
R
O
 
Atelier de du diagnostic des besoins en 
renforcement des capacités de la SIL Conseil agricole 
Identifier les besoins de renforcement de capacité des acteurs de la SIL Courant 2016  
Atelier national de validation Faire connaitre la démarche CDAIS et les principaux résultats à mi-parcours.  
Présenter les plans d’accompagnement conçu par les facilitateurs de 
l’innovation, les acteurs de l’innovation et identifier les services d’appuis 
existant où à développer pour répondre aux besoins exprimés.  
 
Country report –  Burkina  Faso 
 
 36 
Participation à l’organisation d'un marché de 
l'innovation 
Susciter l’intérêt des partenaires clés à accompagner les SIL dans la mise en 
œuvre de leur plan d’accompagnement. Faciliter la rencontre entre l’offre 
et la demande afin de créer des opportunités tant pour les offreurs que 
pour les demandeurs. 
 
Atelier de lancement du plan d’accompagnement de 
la Sil Bio SPG 
Présentation du plan d’accompagnement de la SIL. Présentation des 
résultats du MIA 
 
    
M
ES
O
 
Atelier de réflexion sur les services support publiques existants et les améliorations possibles (« atelier national de partage de 
résultats ») 
Mai 17 
Mobilisation et préparation de 12 organisations qui fournissent des SSI pour participer au MIA Juil 17 
Sélection de 3-4 organisations pouvant être intéressée par un appui du projet au développement de leurs SSI : CAP-M, ANVAR, 
FONRID, La Fabrique, Master Agrinovia/Univ Ouaga 1, IRSAT 
Sept 17 
Lancement du diagnostic des besoins en renforcement de capacité  
de l’ANVAR puis arrêt suite à des problèmes internes à l’ANVAR  
Oct-déc 17 
Appui au FONRID pour revoir ses procédures de sélection et accompagnement des projets innovants Novembre  
2017 
CAPM Elaboration du Plan d’accompagnement  Susciter l’appropriation et l’engagement de CAPM dans le plan 
d’accompagnement et la conception d’activités pour améliorer les SSI  
Mai-Juin 2018 
IRSAT / Lancement du diagnostic des besoins en RC Visite 0 Mai 2018 
IRSAT / diagnostic des besoins en RC Interviews avec le personnel IRSAT-DM Aout 2018 
Capitalisation des entretiens et revue de documentaire analytique relative à 
l’IRSAT/DM 
Rédaction du rapport analytique du diagnostic de l’IRSAT/DM 
Septembre-Octobre 2018 
DGRSI Elaboration du Plan d’accompagnement  Entretiens avec la DGRSI Juin 2019 
Cartographie des SSI Répertorier les fournisseurs de SSI 
Identifier les services manquants  
Mars  ; Novembre2018 
Validation participative de la cartographie des services support  
Apprendre à utiliser le répertoire 
Juillet 2019 
M
A
C
R
O
 
Atelier de formation et de lancement du projet  Mai 2016 
Marché des innovations agricoles Exploration , sélection et préparation des SSI Mai-juin 2017 
 Mise en relation Juillet 2017 
 Suivi des engagements pris 2018-2019 
Processus de dialogue politique 3 ateliers de préparation Déc 2018-Janvier 19 
Table ronde Jan 2019 
Suivi des engagements Juillet 2019 
    
 SYSTEME DE SUIVI EVALUATION APPRENTISSAGE   
M
EL
 Atelier bilan et d’évaluation T1 du processus 
d’innovation de la SIL MEF 
Echanger sur la chronologie enrichie de la SIL MEF; Evaluer les marqueurs 
de progrès de la SIL MEF afin de réorienter, voir améliorer le plan 
d'accompagnement; 
Mai 2018 
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Analyser la contribution du projet CDAIS au renforcement des capacités 
fonctionnelles de la SIL. 
Atelier bilan T1 et d’évaluation du processus 
d’innovation de la SIL BIO SPG 
Echanger sur la chronologie enrichie de la SIL BioSPG; Evaluer les marqueurs 
de progrès de la SIL BioSPG afin de réorienter, voir améliorer le plan 
d'accompagnement; 
Analyser la contribution du projet CDAIS au renforcement des capacités 
fonctionnelles de la SIL. 
22 mai 2018 
Atelier bilan et d’évaluation T1 du processus 
d’innovation de la SIL Conseil  
Faire le bilan du processus d’innovation de la SIL à travers l’élaboration de la 
chronologie enrichie de la SIL  
 
08 décembre 2018 
Atelier d’évaluation t3 de la SIL Conseil  Evaluation participative des progrès en termes de renforcement des 
capacités fonctionnelles et redéfinition d’un nouveau plan 
d’accompagnement vers une autonomisation des acteurs  
12 – 13 avril 2019 
Atelier d’évaluation t3 de la SIL Conseil  Evaluation participative des progrès en termes de renforcement des 
capacités fonctionnelles et redéfinition d’un nouveau plan 
d’accompagnement vers une autonomisation des acteurs  
12 – 13 avril 2019 
Atelier d’évaluation t3 de la SIL Bio SPG Evaluation participative des progrès en termes de renforcement des 
capacités fonctionnelles et redéfinition d’un nouveau plan 
d’accompagnement vers une autonomisation des acteurs  
Mai 2019 
    
Fo
rm
at
io
ns
 d
es
 f
ac
ili
ta
te
u
rs
 
Formation des facilitateurs sur « Savoir faciliter des 
partenariats d’innovation multi-acteurs en ayant de 
l’impact : le rôle des compétences relationnelles » 
Former les facilitateurs aux outils d’animation  20 – 22 février 2018 
Formation des facilitateurs sur l’identification de 
l’orientation positive, négative ou partagée du 
sentiment, jugement ou évaluation des acteurs du 
partenariat d’innovation avec le logiciel Sphinx 
Renforcer les capacités des facilitateurs de l’innovation à traiter et analyser 
des données nécessaires à la gestion des partenariats d’innovation en toute 
autonomie 
02 au 04 mai 2018 
Formation des facilitateurs à la conduite d’ateliers 
de créativité 
Renforcer les capacités des facilitateurs sur la méthodologie pour conduire 
efficacement un atelier de créativité 
28 Septembre 2018 
Formation à l’accompagnement à l’innovation-
Afric’Innov 
Apprendre de nouvelles méthodologies d’accompagnement ; se faire 
reconnaitre au plan international-intégrer le réseau Afric Innov 
Novembre 2018 
Formation des facilitateurs sur la facilitation et le 
coaching de groupe  
Outiller les facilitateurs sur les méthodes et technique d’animation / 
accompagnement de groupe d’acteurs  
Mars avril 2019 
Formation des facilitateurs à la qualification du 
métier de facilitateur de partenariats d’Innovation 
multi-acteurs dans le secteur Agricole 
Outiller les facilitateurs à la qualification du métier de facilitateur de 
partenariats d’Innovation multi-acteurs dans le secteur Agricole 
06 au 11 mai 2019 
Initiation des facilitateurs au logiciel ACCESS et 
présentation de l'application BDFournisseurSSI 
Donner les notions de base de la gestion d’une base de données sous 
ACCESS 
05 juillet 2019 
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A
ni
m
at
io
n 
de
 p
ro
je
t 
Participation de l’équipe au Comité Scientifique du 
DP ASAP 
Présenter le projet CDAIS aux membres du comité scientifique du DP ASAP 17 - 18 octobre 2018 
Participation de l’équipe à réunion globale CDAIS à 
Londres 
Présenter les activités CDAIS Burkina Faso  03 au 06 juillet 2018 
Participation de l’équipe à l’ATT meeting à 
Montpellier 
Echanger sur le MEL ainsi que le chronogramme des activités à faire avant la 
conférence finale 
03 au 06 juillet 2018 
Participation de l’équipe à l’ATT meeting à Lisbonne  Echanger sur les activités du projet CDAIS ainsi que les perspectives   18 au 22 février 2019 
Participation de l’équipe au forum final du projet 
CDAIS à Gembloux 
Partages des acquis du projet CDAIS   13 au 14 mai 2019 
Participation aux comités techniques du projet 
CDAIS à Ouagadougou 
mensuel  
Atelier technique final du projet CDAIS Burkina Faso Partages des acquis du projet CDAIS Burkina Faso et perspectives   07 juin 2019 
 
